






Change Request Form

Project:		
Change Request Form:		
Type of change.: Normal / Emergency		
*Reason for the emergency.:		
Date Raised: 11-Sep-2024		
Global / Customer (Name: RCB)	Request #: PROJ-00001272	Request By: Stanley Okyere-Agyei
Change Name: FACILITY LETTERS REPORT (REDESIGN)		
Description of Change: FACILITY LETTERS REPORT (REDESIGN)		
Implementation window: Date Required: 11-Sep-2024 Start time.: 3:00 PM End time.: 13-Sep-2024 3:00 PM		
Reason for Change: Request by client to have option to select facility date and the proposed security.		
Change Impact Assessment:		
Service/Application: : ☒ x100 ☐ Mobil app ☐ Internet banking ☐ Hr ☐ Atm ☐ Others		
Affected Artifacts: : ☐ Form ☐ Table ☒ View ☐ Function ☐ Procedure ☐ API ☐ Portal		
☐ Others		
Scope: Modify report file to meet client request.		
Artifacts affected: VW_REP_LOANLETTER		
Implementation Plan.: Implement on live environment		
Budget: n/a		
Risk Plan:		
Other Impacts:		
Resources Required:		
Other Comments:		
Implementation status.: ☐ Successful ☐ Failed ☐ Rescheduled		DURATION.....

<u>Approved By</u>	<u>Name</u>	<u>Signature</u>	<u>Date</u>	<u>Comments</u>
Head of Dept	Stanley O		11/07/24	ok
Quality Assurance	Samuel Ananfi		11/09/24	OK
CEO / Snr Mgr	DAVID EYESON		11/9/24	APPROVED

*Note.: UVT signed off to be attached after successful implementation