



Change Request Form

Project:

Change Request Form:

Type of change.: Normal / Emergency

*Reason for the emergency.:

Date Raised: 10/30/2024

Global / Customer (Name: BESTPOINT)

Request #: PROJ-00001323

Request By: Stanley Okyere-Agyei

Change Name: IMPLEMENT LOAN UPLOAD AND BULK APPROVAL - BESTPOINT

Description of Change: IMPLEMENT LOAN UPLOAD AND BULK APPROVAL - BESTPOINT

Implementation window: Date Required: 30-Oct-2024 Start time.: 3:00 PM End time.: 8-Nov-2024 3:00 PM

Reason for Change: A request by client to implement Bulk Loan upload and Bulk disbursement for their Government Salary Loan (GSL) product.

Change Impact Assessment:

Service/Application: ☒ x100 ☐ Mobil app ☐ Internet banking ☐ Hr ☐ Atm ☐ Others

Affected Artifacts: ☒ Form ☒ Table ☐ View ☐ Function ☒ Procedure ☐ API ☐ Portal
☐ Others

Scope: Implement Loan Upload and Bulk Approval

Artifacts affected: product_details_temp, prc_loan_disb_main, prc_loan_disb_bp

Implementation Plan.: Implement on live environment

Budget: n/a

Risk Plan:



Other Impacts:

Resources Required:

Other Comments:

Implementation status.: ☐ Successful ☐ Failed ☐ Rescheduled

DURATION.....

<u>Approved By</u>	<u>Name</u>	<u>Signature</u>	<u>Date</u>	<u>Comments</u>
Head of Dept	Stanley O		30/10/24	o/c
Quality Assurance				
CEO / Snr Mgr	DAN EYERSON		30/10/24	APPROVED

*Note.: UVT signed off to be attached after successful implementation