





Change Request Form

Project:		
Change Request Form:		
Type of change.: Normal / Emergency		
*Reason for the emergency.:		
Date Raised: 10/30/2024		
Global / Customer (Name: SLCB)	Request #: PROJ-00001354	Request By: Stanley Okyere-Agyei
Change Name: OVERDRAFT RECLASSIFICATION SCREEN - SLCB		
Description of Change: OVERDRAFT RECLASSIFICATION SCREEN - SLCB		
Implementation window: Date Required: 30-Oct-2024 Start time.: 3:00 PM End time.: 1-Nov-2024 3:00 PM		
Reason for Change: A request by client to allow reclassification of overdraft		
Change Impact Assessment:		
Service/Application: : ☒ x100 ☐ Mobil app ☐ Internet banking ☐ Hr ☐ Atm ☐ Others		
Affected Artifacts: : ☒ Form ☐ Table ☒ View ☐ Function ☐ Procedure ☐ API ☐ Portal ☐ Others		
Scope: Modify Loan Reclass screen to allow OVERDRAFT RECLASSIFICATION		
Artifacts affected: Loan_reclass.fmb, Loan_reclass_app.fmb, VW_FAC_UNAPPTRANS, LOANRECLASS_UNAPP		
Implementation Plan.: Implement on live environment		
Budget: n/a		
Risk Plan:		
Other Impacts:		
Resources Required:		
Other Comments:		
Implementation status.: ☐ Successful ☐ Failed ☐ Rescheduled		DURATION.....

<u>Approved By</u>	<u>Name</u>	<u>Signature</u>	<u>Date</u>	<u>Comments</u>
Head of Dept	Stanley O.		30/10/24	OK
Quality Assurance				
CEO / Snr Mgr	DAVEY ESON		30/10/24	APPROVED

*Note.: UVT signed off to be attached after successful implementation