





Change Request Form

|                                                                                                                                                                                                                                                                                                    |                                 |                                         |
|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------------------------------|-----------------------------------------|
| <b>Project:</b>                                                                                                                                                                                                                                                                                    |                                 |                                         |
| <b>Change Request Form:</b>                                                                                                                                                                                                                                                                        |                                 |                                         |
| <b>Type of change.:</b> Normal / Emergency                                                                                                                                                                                                                                                         |                                 |                                         |
| <b>*Reason for the emergency.:</b>                                                                                                                                                                                                                                                                 |                                 |                                         |
| <b>Date Raised:</b> 11-Sep-2024                                                                                                                                                                                                                                                                    |                                 |                                         |
| <b>Global / Customer (Name:</b> RCB )                                                                                                                                                                                                                                                              | <b>Request #:</b> PROJ-00001272 | <b>Request By:</b> Stanley Okyere-Agyei |
| <b>Change Name:</b> FACILITY LETTERS REPORT (REDESIGN)                                                                                                                                                                                                                                             |                                 |                                         |
| <b>Description of Change:</b> FACILITY LETTERS REPORT (REDESIGN)                                                                                                                                                                                                                                   |                                 |                                         |
| <b>Implementation window:</b> Date Required: 11-Sep-2024 Start time.: 3:00 PM End time.: 13-Sep-2024 3:00 PM                                                                                                                                                                                       |                                 |                                         |
| <b>Reason for Change:</b> Request by client to have option to select facility date and the proposed security.                                                                                                                                                                                      |                                 |                                         |
| <b>Change Impact Assessment:</b>                                                                                                                                                                                                                                                                   |                                 |                                         |
| <b>Service/Application.:</b> <input checked="" type="checkbox"/> x100 <input type="checkbox"/> Mobil app <input type="checkbox"/> Internet banking <input type="checkbox"/> Hr <input type="checkbox"/> Atm <input type="checkbox"/> Others                                                        |                                 |                                         |
| <b>Affected Artifacts:</b> <input type="checkbox"/> Form <input type="checkbox"/> Table <input checked="" type="checkbox"/> View <input type="checkbox"/> Function <input type="checkbox"/> Procedure <input type="checkbox"/> API <input type="checkbox"/> Portal <input type="checkbox"/> Others |                                 |                                         |
| <b>Scope:</b> Modify report file to meet client request.                                                                                                                                                                                                                                           |                                 |                                         |
| <b>Artifacts affected:</b> VW_REP_LOANLETTER                                                                                                                                                                                                                                                       |                                 |                                         |
| <b>Implementation Plan.:</b> Implement on live environment                                                                                                                                                                                                                                         |                                 |                                         |
| <b>Budget:</b> n/a                                                                                                                                                                                                                                                                                 |                                 |                                         |
| <b>Risk Plan:</b>                                                                                                                                                                                                                                                                                  |                                 |                                         |
| <b>Other Impacts:</b>                                                                                                                                                                                                                                                                              |                                 |                                         |
| <b>Resources Required:</b>                                                                                                                                                                                                                                                                         |                                 |                                         |
| <b>Other Comments:</b>                                                                                                                                                                                                                                                                             |                                 |                                         |
| <b>Implementation status.:</b> <input type="checkbox"/> Successful <input type="checkbox"/> Failed <input type="checkbox"/> Rescheduled                                                                                                                                                            |                                 | <b>DURATION.....</b>                    |

| <u>Approved By</u> | <u>Name</u>       | <u>Signature</u>                                                                  | <u>Date</u> | <u>Comments</u> |
|--------------------|-------------------|-----------------------------------------------------------------------------------|-------------|-----------------|
| Head of Dept       | Stanley O         |  | 11/07/24    | ok              |
| Quality Assurance  | Samuel<br>Xnanfio |  | 11/09/24    | OK              |
| CEO / Snr Mgr      | DAU EYESON        |  | 11/9/24     | APPROVED        |

\*Note.: UVT signed off to be attached after successful implementation