




UNION SYSTEM GLOBAL

Banking Software Providers

Change Request Form

Project: Change Request Form:		
Type of change.: Normal / <u>Emergency</u>		
*Reason for the emergency.:		
Date Raised: 28-AUG-2024		
Global / Customer (Name:)	Request #: PROJ-00001163	Request By: Stanley Okyere-Agyei
Change Name: SALARY UPLOAD CHARGES		
Description of Change: SALARY UPLOAD CHARGES		
Implementation window: Date Required: 28-AUG-2024 Start time.: 5:00PM End time.: 30-AUG-2024 5:30PM		
Reason for Change: 1. Fix the issue of total sum of charges not being debited to the ordering account.		
Change Impact Assessment		
Service/Application: ☒ x100 ☐ Mobil app ☐ Internet banking ☐ Hr ☐ Atm ☐ Others		
Affected Artifacts: ☐ Form ☐ Table ☐ View ☐ Function ☒ Procedure ☐ API ☐ Portal		
☐ Others		
Scope: 1. Sum total charges and debit it to ordering account.		
Artifact to be affected.: prc_uploadsalary_fees, prc_uploadgovernmentsalary_fees		
Implementation Plan.: Work inhouse and client's live environment		
Budget: n/a		
Risk Plan: Minimal or no risks anticipated		
Other Impacts:		
Resources Required:		
Other Comments:		
Implementation status: ☐ Successful ☐ Failed ☐ Rescheduled DURATION.....		

<u>Approved By</u>	<u>Name</u>	<u>Signature</u>	<u>Date</u>	<u>Comments</u>
Head of Dept	Stanley O		28/08/24	o/c
Quality Assurance	Samuel Bando		28/08/2024	OK
CEO / Snr Mgr	DAN EYESON		28/08/24	APPROVED

*Note.: UVT signed off to be attached after successful implementation